

Calaveras Project 2011-12

Project Meetings - (1:30-2:30)

Wed. Nov 23	(Overview, Warehousing Proc./Forms, Resource Requesting)
Wed. Dec 7	(Warehousing Plan, Forms)
Wed. Dec 21	(Warehousing Plan, Forms)
Wed. Jan 4	(Warehousing Plan, Forms)
Wed. Jan 18	(Site Survey / Draft Floor Plans)
Wed. Feb 1	(Demob Plans / Forms)
Wed. Feb 14	(Draft Demob Plan)
Wed. Mar 7	(Resource Requesting Process, Targetable Warehouse Sites)
Wed. Mar 21	(Floor Plan, Security Plan)
Wed. Apr 11	(Floor Plan, Security Plan)
Wed. Apr 25	(Equipment/Supply List, SNS/VMI Inventories)
Wed. May 9	(Equipment/Supply List, SNS/VMI Inventories)
Wed. May 23	(Equipment/Supply List, SNS/VMI Inventories)
Wed. Jun 6	Final Plans / Documents

Revised: 11/23/11