

Placer County
ACS/Healthcare Surge Project

ACS Work Plan

| Meeting # | Contract Objective | ACS Objective/Tasks | Deliverable |
|------------------|---|--|---------------------------------------|
| 1 (Oct 1) | Identify and develop the types of facilities considered by hospital providers as ACS sites (hotels, gymnasiums, clinics, etc). | -Identify Target ACS Facilities -Draft ACS MOU | -List of Facility Types -ACS MOU |
| 2 (Oct 8) | Identify and develop which hospital providers will operate these sites. | -Conduct ACS Planning meetings with local providers -Draft ACS Activation Plan | -ACS Activation Plan |
| (Oct 9 – Oct 21) | Identify and develop, with provider assistance, what facilities can accommodate in terms of the number of patients and level of care (i.e., triage, basic care and stabilization, trauma level type care, patients transferred from hospitals, medical needs shelters etc). | -Develop Facility Assessment Tool -Conduct Facility Assessments | -List of Target Facilities |
| 3 (Oct 22) | Identify what provider staffing plans have been developed for these facilities. | -Conduct ACS Planning meetings with local providers -Draft ACS Staffing Plan -Draft Healthcare MOU | -ACS Staffing Plan -Healthcare MOU |
| 4 (Oct 29) | Identify what hospital provider plans are for supply and re-supply of ACS sites. | -Conduct ACS Planning meetings with local providers -Draft ACS Supply Plan | -ACS Supply Plan |
| 5 (Nov 19) | Identify provider plans for the security of the ACS site. | -Conduct ACS Planning meetings with local providers -Draft ACS Security Plan | -ACS Security Plan |
| 6 (Nov 26) | Identify provider plans for patient movement to the sites and from the sites to more definitive care sites either within or outside of California. | -Conduct ACS Planning meetings with local providers -Draft Patient Movement Plan | -Patient Movement Plan |